
Report Description:

This PDF report presents a QA summary for the sprint, including the number of test cases (manual and automated), execution results, bug distribution by severity, and key suggestions. Charts provide a visual overview of testing progress and defect trends.

| QA Summary Report | | | | | |
|----------------------|---------------------------------------|--|--|--|--|
| Project Name | MyProject | | | | |
| Sprint Name | Sprint-12 | | | | |
| Sprint Start Date | Tue Jul 01 00:00:00 IST 2025 | | | | |
| Sprint End Date | Tue Jul 15 00:00:00 IST 2025 | | | | |
| Total Test Cases | 4 | | | | |
| Automated Test Cases | 2 | | | | |
| Manual Test Cases | 2 | | | | |
| Stories Delivered | 3 | | | | |
| Total Bugs | 4 | | | | |
| Critical Bugs | 2 | | | | |
| Major Bugs | 1 | | | | |
| Minor Bugs | 1 | | | | |
| Test Coverage (%) | 50.00 | | | | |
| Bug Density | 1.33 | | | | |
| Sprint Velocity | 3 | | | | |
| Suggestion 1 | Improve unit test coverage | | | | |
| Suggestion 2 | Automate smoke test suite | | | | |
| Suggestion 3 | Address critical bugs early in sprint | | | | |
| Generated On | 13-08-2025 02:01:43 | | | | |
| Generated By | Santu | | | | |



| JIRA Board - https://your-jira-board-url JIRA XRay Report - https://your-jira-xray-url | | | | | | | |
|---|--|--|--|--|--|--|--|
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |
| | | | | | | | |