

**Report Description:**

This PDF report presents a QA summary for the sprint, including the number of test cases (manual and automated), execution results, bug distribution by severity, and key suggestions. Charts provide a visual overview of testing progress and defect trends.

QA Summary Report	
Project Name	MyProject
Sprint Name	Sprint-12
Sprint Start Date	Tue Jul 01 00:00:00 IST 2025
Sprint End Date	Tue Jul 15 00:00:00 IST 2025
Total Test Cases	4
Automated Test Cases	2
Manual Test Cases	2
Stories Delivered	3
Total Bugs	4
Critical Bugs	2
Major Bugs	1
Minor Bugs	1
Test Coverage (%)	50.00
Bug Density	1.33
Sprint Velocity	3
Suggestion 1	Improve unit test coverage
Suggestion 2	Automate smoke test suite
Suggestion 3	Address critical bugs early in sprint
Generated On	13-08-2025 01:58:16
Generated By	Santu



**Quick Links:**

Release Confluence Page - <https://your-confluence-url>

JIRA Board - <https://your-jira-board-url>

JIRA XRay Report - <https://your-jira-xray-url>

---